CitY OF SUGAR LAND

Engineering Department

CIP Project Number: ST0703
Title: Burney Road Widening

Project Phase: Design/Construction
% of Phase Completion

Design Construction

Cost for this Phase: $1,2000,000
Funding Sources: General Obligation
Project Manager: Keisha E. Seals
Contractor: TBD

Consultant: CLR, Inc. Via Fort Bend County

Project Description:

Upgrade and widen the final section of existing 2 lane asphalt road with open ditches from
Voss to Florence to a 4 lane divided concrete curb and gutter roadway. This project will be
a Fort Bend County sponsored project with $1.9 Million budgeted in 2000 County Mobility
Bonds and $2.25 Million budgeted in 2007 Mobility Bonds.



Justification: Improve mobility and safety along the corridor. Ultimate geometrics of
intersection with West Airport Blvd. has been determined as a part of the West Airport
project. Fort Bend County completed the preliminary engineering in 2008. A portion of
this project is located within the City limits. City's prorated share is estimated at $1.15
Million based off the Preliminary Engineering Report (PER) completed by FBC’s consultant
CLR, Inc.

Updates: December 2008-The city is only a funding source for this project. We are
currently waiting on the county to provide the Engineering Department with an interlocal
agreement.

March 2009 - The city is still awaiting the draft interlocal agreement from the county.

June 2009: Fort Bend County has placed the project on hold due to lack of funding until
further notice.

July 2009- N/A

August 2009- Staff met with FBC's engineering consultant firm (SPI-Engineers) regarding
additional funding. Staff informed SPI the City has already increased the funding participation
by 50% (from $600K to $1.2Mil). SPI informed the staff the modifications to the signal at West
Airport is for relocation only of the existing span wire. Additional funds are required to replace
the span wire signals with mast arms. Staff informed SPI to show the mast arms as special
services and if money is available, the City will elect to replace the span wire in the project or
do it after the project is completed.

September 2009 - Staff provided FBC attorney’s office with revisions to the interlocal
agreement and is awaiting final submittal.

November 2009 — Awaiting FBC attorney’s office to submit final interlocal agreement.

December 2009 - FBC submitted revisions to the interlocal agreement. Staff has reviewed the
agreement and will resubmit for finalization. It is anticipated to present the IA to the City
Council in January.

January 2010 - N/A

February 2010 - Staff presented the final interlocal agreement to City Council and received
approval on February 16, 2010 meeting.

March 2010 — The signed interlocal agreement went to FBC Commissioner’s Court on March 2,
2010. Staff was informed that it was pulled from the agenda due to Commissioner Myers



concern regarding the City cap on their funding portion of $1.2 Million. Management was
informed and will take the necessary steps to resolve any issues concerning the interlocal
agreement so the project can continue to move forward.

/ | Burney Road Widening I:

STATE Hey g

e

ST0703
Burney Road

City of Sugar Land Widening AN
Ciry or Sucar Lanp
Capital Improvement Program

CEOGRATHIS! INFORMATION $YSTEX




